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Project From To PM| Consultant | A o contractor | & |2|&|8|3(3|S|Z|S|E|EIEG|5|5|5|5|2(512|6
05 C-W Alley Rehabilitation Ph | WW, City 0% 0% X X|X
05 C-W Inlet Repairs various BE 4/7/2005 TCI
05 C-W Alley Rehab Phase I WW 0% 0% X X|X| |X
05 C-W Residential St Resurfacing WW City 100%| 6/27/05 X
05 C-W Sidewalk Curb/Gutter various DC City 5/3/05 |AA Construction X X X
05 CW-Pavement Marking various HL 5/17/05 X
22nd Ave Reconstruction Kishwaukee 5th St |WwW, City 90% 0% |X X X (XX X X|X
23rd Avenue Resurfacing 6th St 11th St | DC City 100% | 5/10/2005 | Rock Road | 0% |X X X|X| [ X] |X
2nd St Circulation Improvements DC McClure 100%| 5/25/05 0% |X| [X X|X|X X X | X
2nd St/Walnut Intersection Improv 2nd St | Kishwaukee | DC McClure 100%| 4/29/05 RBT 70% |X X XX X|X| [ X] [X] [X[|X
Alpine Dam Reconstruction Study BE Army CoE 100% X
Baxter &
Alpine Rd Rehabilitation Phase I Highcrest Mulford | DC| WoodmaniCity [100%| 8/12/04 RBT 100% | X X X[ X|X] [ X] [ X[X] [X
Argus Dr Resurfacing Perryville Buckley DC City 100% | 5/10/2005 | Rock Road 0% |X X X|X X X
Auburn St Rehabilitation Harlem N Main DC McClure 100%| 6/9/05 Bob Propheter [ 0% X X X X[ X[ X[ X| X X[ X[ X[ X| X
Brookview Water Main Design Springcreek bridge WwW 0% Design only X
Chapin Court Water main Rural S. to Dead End DC City 90% X X X| X X
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Chestnut St. Water main Winnebago |  Wyman | LL X (XX (XX (XXX XXX (XX
urch St. Water Main ar efferson St rnold Lundgren b tenstrom b
Church St. Water Mai Park Jeff St [ BM | Arnold Lund 100%| 5/4/05 S 0% (X X XX X X
Clifton Ave Reconstruction '04 Michigan Island DC Hanson 90% | 9/2/04 Fischer 100% |X| [X| [X X X [ X] | X X
ifton Ave Reconstruction archesano on b
Clifton Ave R ion '05 March Pond DC 0% | 5/12/2005 X X Xl | X] X
Clover Ave Reconstruction Harding Montague | DC CcMT 100% | 8/27/04 RBT 100% | X X X| [ X|X X
ommuter Rail Feasibility - - ranSystems b
C Rail Feasibil JR| TranS 100% X
Cunningham St. Reconstruction Winnebago Central |Ww| Tarara-Carroll [100%| 3/31/05 RBT 15% (X X X|X| [ X|X X
Davis-Pec Bike Path DC McClure 0% X
Fairway Water Main Design WwW 0% Design only X
Federal Courthouse PH I ML City 100% | 1/6/05 [Rockview Stonel 100% X
Forestview Resurfacing Waukegan Dexter DC City 100% | 5/10/2005 | Rock Road X X
Harrison Ave Bridges UP &CNRR LL Hanson 40% | 3/10/06 X|X| |X X|X| |X X
Harrison Ave Reconstruction 11th 20th LL|  Clark Dietz 90% XX X [ X|X] [ X[X|X X|X|X| |X
Harrison Ave Rehabilitation Alpine Mulford LL | Missman Stanley | 65% X X X X| X X| X X
Horace Ave Bridge ICN RxR Trackg City Limits | LL Hanson 100%| 6/17/05 X|X X X X
uffman Blvd Resurfacing uburn St ulton Ave ity b ock Roa
Huffman Blvd Resurfaci Auburn St | Fulton Ave | DC Ci 100% | 5/10/2005 | Rock Road X X XX | X |X
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Huffman/Muldoon/St Francis Riverside | Campus Hills |Ww City 100%| 5/27/05 RBT 506 |X X XX X
IL 2 TWO-Wdy CONnversIor CITUrcIT
St Cedar John DC City 0% X X | X XX [ X] |X
IL 2 Two-way Conversion Main St Park John DC City 0% X X X XXX X X
IC 2 Two-way Conversion Wyman
st Cedar Park DC City 20% X XX I XIXXIXX] X (XX
Kings Highway 1810 King Highcrest
Kishwaukee Harrison 15th Ave | LL IDOT X X X X|X X|X X X|X XXX
Kishwaukee Street Bridge 10th Ave Buckbee | LL | Willett, Hofmann | 65% XXX I XIXIX[X] (XXX X XX
ogistics Pkwy Ind. Development - - illett, Hofmann b chlicting
Logistics Pkwy Ind. Devel JH | Willett, Hof 100% | 4/14/05 Schlicti X X X XX X
Morgan St Bridge PH | JH CcMT 80% XX I XX XX [ XXX XX XXX
orsay Dr Resurfacing airview pine ity b ock Roal
M Dr Resurfaci Fairvi Alpi DC Ci 100% | 5/10/2005 | Rock Road X X XX [X] (X X
Patriots Gateway Center Sdwlk DC City 100% | 6/23/2005
epper Dr Resurfacing ina Terr ecan ity b ock Roal
P Dr Resurfaci Gina T P DC Ci 100% | 5/10/2005 | Rock Road X X XX [X] (X
Pierpont Ave Resurfacing W State Auburn | DC City 100% | 5/10/2005 | Rock Road X X XX [ X] |X
Pioneer Deck Expansion - - ML Carl Walker 100% Sjostrom 95% X
Richmond Street Arline Liberty LL| Fehr-Graham |100%| 8/12/04 |Rockview Stone| 1009% |X X X X X
Ridge/Whitman Tntersection
Improvement Whitman PCCPvmt | DC City 75% X/ XX XX XX X X X
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Rockton Ave Reconstruction Fulton Paradise | LL City 100% RBT 95% |X X [ X[ X[ X|X X|X X | X
Rural St Rehabilitation Calvin Park | Fairview | LL City 100%| 6/21/05 X X X|X| [ X] |X
Samuelson Rd Resurfacing 11th 20th DC City 100% | 5/10/2005 | Rock Road X X X|X X
School Street Water Main Kent Creek Lee LL City 100% | 6/9/2005 Fischer
South Main Street Harrison Cedar LL IDOT XXX XX XXX XX XXX
Stanley St Pumping Station WP X
Washington Street Hutchins 2nd Ave | DC | Missman Stanley |100% | 8/26/04 Stenstrom 50% |X X X X X
Webster Avenue Water Main Desig]  Preston Berkley  [WW,| 0% Design only 0% X
West High Zone Implementation BM MWH 0% 9/9/04 RBT 55% X
West Side Alive St Resurfacing various WW, City 100% RBT 100% | X X X [ X|X] |X X
West Side Water Main LL | Missman Stanley | 100% | 11/4/04 Schlicting | 85% |X|X|X[X|X XX X X
West State Crossover JH [ Missman Stanley | 75% X X X X| X X| X X X|X|X
West State St Water Main BM MWH 100% RBT 100% X XX
Winnebago St Recon Cunningham | Montague |WW| Tarara-Carroll |100% RBT 99% |X X X X|X|X X X|X
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